
   

    

This Week – Ongoing Work – 10/13/03 through 10/17/03
East Front Plaza Highlights:
•  Crews will continue to erect columns and secure crossbeams in the southern half of the CVC site.  Corrugated steel

roof decking will be installed as framing continues. Steel framing has now been erected adjacent to the Rotunda
Steps.  Steel rebar cages are now being assembled on the roof deck in the southwest quadrant in preparation for the
first of two concrete slabs that will be placed on the roof.

•  Crews have installed more than 100 caissons. Eventually, 165 caissons will be poured to support all of the steel and
concrete columns that will be erected on the CVC site.

•  More than 500,000 cubic yards (50,000 truckloads) of material have been removed from the site since excavation
began August 2002.  Only 20,000 cubic yards of material to be excavated will remain to provide access for vehicles.

East Front Extension (Inside the Capitol)
•  Demolition of structural elements continues on several levels within the East Front.  The work will clear the way for

the transition zone between the CVC and the Capitol, which will include escalators, stairwells and two 25-passenger
elevators.
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Speaker J. Dennis Hastert, left, is briefed on CVC construction activities by Alan Hantman, Architect of the Capitol, during a site visit on
Thursday, October 9, 2003.  Steel framework, which can be seen in the background, has been erected throughout most of the southern half
of the site and columns can now be seen adjacent to the Rotunda Steps.



Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
•  CVC truck tunnel construction work continues on the

East Front Plaza adjacent to and within the Senate
triangular parking area, along Constitution Avenue
NW, and along the east side of New Jersey Avenue
NW between Constitution Avenue and C Street NW.
Excavation is approximately 75 percent complete in
this zone.

Next Week – 10/20/03 - 10/24/03
East Front Plaza Work
•  Crews will continue to erect steel columns and

crossbeams, and install roof decking in the southern
half of the site.

•  Excavation will continue throughout the northern half
of the CVC construction site.  Installation of caissons
will continue in the north and central portions of the
site.

East Front (Inside the Capitol Building)
•  Demolition of structural elements will continue on all

levels within the East Front Extension.

Senate Side
•  CVC truck tunnel work will continue in all areas of

the tunnel construction zone.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Officer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov.  You can read this document and previous editions on our web site
at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).

Steel workers guide a
crossbeam into place
near the face of the
Capitol between the
House Steps and
Rotunda Steps.  Steel
roof decking will be
installed over the next
several weeks and then
covered with a 13-inch
concrete slab.  When
completed, the roof
deck will have a
thickness of 27 inches.

Workers continue demolition and excavation on the north side of the
CVC site to clear the way for the new truck tunnel entrance.


